

WORK PLAN FOR WORKING GROUP FOR THE ESTABLISHMENT OF A ABORIGINAL AND TORRES STRAIT ISLANDER AOD PROFESSIONAL BODY

Objectives	Date for discussion	Action	Who is responsible	Outcomes Achieved
To develop a Schedule of Meetings	<ul style="list-style-type: none"> 16th July 2014 	Working Grp sets Schedule of Meetings	Working Grp	Schedule of Meetings endorsed by 16 th July 2014
To establish Term of Reference	<ul style="list-style-type: none"> 16th & 30th July 2014 	Working Grp determines Terms of Reference for Working Grp	Working Grp	Term of Reference endorsed by 30 th July 2014
To develop a Workplan	<ul style="list-style-type: none"> 30th July 2014 	Working Grp determines Workplan	Working Grp	Work Plan endorsed by 30 th July 2014
To develop a draft Constitution ready for Inaugural AGM	<ul style="list-style-type: none"> 27th August & 10 September 	NIDAC to send Draft Constitution to Working Grp for discussion and comment on 27 th & 10 th August	Denise and Working Grp	Draft Constitution endorsed by 24 th September
To select a name for AOD Professional Body	<ul style="list-style-type: none"> 27th August & 10th September 	Working Grp to determine process for selecting name of body and for this process to be conducted by 24 th September	NIDAC and Working Grp	Selection of name for Professional Body
To explore funding options and opportunities	<ul style="list-style-type: none"> 10 September 	Working Grp to explore funding options and opportunities	NIDAC and Working Grp	To identify suitable funding options and opportunities
To organise and hold an Inaugural AGM	<ul style="list-style-type: none"> 30th June 2015 	NIDAC and Working Grp to canvass options	NIDAC and Working Grp	Inaugural AGM held 30 th June 2015